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PROJECT INSFECTOR 25X1A
Progress Report for January and February 1965

1. PROGRESS OF WORK

Investigation of the "light pipe' technique was completed. It
was found that, although the basic idea was sound, it is not applicable
in this case. Tests and measurements were performed on a eystem
that uses a split-scanning beam,

Trips were made to Shaw AFB and Washington, D. C, to view
Photo -Interpretation equipment.

A demonstration was prepared for the project sponsors. The
demonstration illustrated the modulated light table priﬁciple and some
of the capabilities of cloged-circuit television monitoring, The
demonstration was exhibited in a meeting with representatives of the
sponsor in mid-February. The investigation phase of the study was

completed in this period,

2. PROBLEM AREAS ENCOUNTERED

No new problem: areas were encountered.

3. PROJECTED WORK FOR NEXT PERIOD
Next period will be spent in preparing a proposal for a
specific device and preparing the final report. The work on the

proposal will be done at our expense,

4, STATUS OF FUND EXPENDITURES TC END OF PERIOD
As of the end of February- had been expended, Funds 25X1A
25X1A remaining are - exclusive of fee.
5, VERBAL COMMITMENTS AND/OR AGREEMENTS
None. DECLASS REVIEW by NIMA/DOD
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FROJECT INSFECTOR
Progress Report for January and February 1665

i. PROGRESS OF wORK

Investigation of the "light pipe' technique was completed. It
was found that, although the basic idea was sound, it is not applicable
in this case, Tests and measurements were performed on a system
that uses a split-scanning beam.

Trips were made to Shaw AFB and Washington, 0. C, to view
Photo -Interpretation equipment.

A demonstration was prepared for the project sponsors. The
demonstration illustrated the modulated light table principle and some
of the capabilities of closed-circuit television monitoring, The
demonstration was exhibited in a meeting with representatives of the
sponsor in mid-¥February, The investigation phase of the study was
completed in this period,

2. FPROBLEM AREAS ENCCUNTERED

Mo new problen: areas were encountered,

3. PROJECTED WORK FOR NEXT PERIOD
Next period will be spent in preparing a proposal for a
specific device and preparing the final report. The work on the

proposal will be done at our expense,.

4, STATUS OF FUND EXFENDITURES TC END OF PERICOD
As of the end of February [ h2d been expended. Funds 25X1A
25X1A remasining are - exclugive of fee.

5. VERBAL COMMITMENTS AND/OR AGREEMENTS
None,

Thiz materiol conizine information affectind
the natisnal delense of the United States within
the meaniag of fup Zoptonags Laws, Title 17, canut 1
1.8.C. Seclions 703 wpyt 784, the transmissison Exthudet from weatomuthle

downgindi ]
ar the revelation of which n any manner ic an s‘:cmiw’t:&&::

unauthonzed person is prohibited by law,
Approved For ReQQM&E&MIMMMAOOZSOOOSOO16 3 22 88



d &7{5 T o
Approved For Refgéﬂoy%(w 04747A002500050016-3 ; '
AL

PRGJECT INSFECTOR
Progress Report for January and February 1965

1. PROGRESS OF wORK

Investigation of the "light pipe’ technique was completed, It
was found that, although the basic idea was sound, it is not applicable
in this case, Tests and measurements were performed on a Bystem
that uses a split-scanning beam.

Trips were made tc Shaw AFB and Washington, D, C. to view
Photo -Interpretation equipment,

A demonstration was prepared for the project sponsors, The
demonstration illustrated the modulated light table principle and some
of the capabilities of closed~circuit television monitoring. The
demonstration was exhibited in a meeting with representatives of the
sponsor in mid-February. The investigation phase of the study was
completed in this period,

2, FROBLEM AREAS ENCCUNTERED

Mo new problen: areas were encountered.

3, PROJECTED WORK FOR NEXT PERIOD

Next period will be spent in preparing a proposal for a
specific device and preparing the final report. The work on the
proposal will be done at our expense,

4, STATUS OF FUND EXPENDITURES TO END OF FERICD
As of the end of February - had been expended. Funds 25X1A
25X1A remaeaining are - exclusive of fee.
5. VERBAL COMMITMENTS AND/OR AGREEMENTS
None.
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